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TDS TELECOMMUNICATIONS CORPORATION
EX PARTE MEETING ON PAYPHONE CODING

RESPONSES TO FCC STAFF QUESTIONS
(submitted January 29, 1998)

1. What would be the cost for TDS Telecommunications Corporation's (TDS's) local
exchange carrier (LEC) subsidiaries to implement a Line Information Data Base
(LIDB) method for satisfying the FCC's payphone coding requirements?

Answer: The cost of implementing a LIDB solution among all TDS LECs would consist of
approximately $128,740 in initial (one-time) labor set up costs and $20,740 of yearly data base
maintenance costs. These costs are outline in Attachment A. The LIDB vendor (Illuminet)
would not charge TDS for any initial set-up fee or for any monthly fee. TDS would not be
charged for queries by other carriers, but it would be charged an estimated $.018 for each query
initiated by a TDS LEC.

2. How was the $2,055,000 Flex ANI installation cost calculated?

Answer: This installation cost estimate is based on the additional investment required to
upgrade the TDS central offices that are not currently capable of providing Flex ANI.
Attachment B contains a breakdown of the estimated Flex ANI feature cost by switch type.
Please note that the total cost estimate provided in the answer to Question 3 (below) and in
Attachment C contains the additional cost software contained in preexisting switch upgrades.

3. What is the cost of Flex ANI per end office?

Answer: Attachment C illustrates the estimated cost of Flex ANI by end office type. The
attachment divides TDS end offices into two categories: (1) those which require upgrades; and
(2) those for which no upgrade is needed to support Flex ANI. The total cost of $2,548,270
includes the cost ofpre-existing software that enables end offices in the second category to
provide Flex ANI.

4. When will TDS complete its current program of replacing obsolete NEC switches
used by some of its local exchange carrier subsidiaries?

Answer: TDS plans to complete this switch replacement program by January 1, 1999.

5. On average, how many payphones does TDS have per switch?

Answer: TDS has approximately 30 company and independently owned payphones per switch.
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6. Does TDS have any switches that do not serve a single payphone?

Answer: No. All TDS switches serve at least one payphone.

7. What is the ratio ofTDS payphones to independent payphones?

Answer: TDS LEes serve approximately 2.5 times as many company owned payphones as
independently owned payphones.

8. How long would it take TDS to implement Flex ANI?

Answer: Assuming an order is issued in February 1998, it would take TDS approximately two
years to implement Flex ANI. It would take approximately four months for planning and
securing the feature from each vendor. It would then take approximately another 18 months to
implement and test the feature in each switch. See Attachments D1 & D2 for estimated
implementation schedules by switch and payphone. (These estimates assume a testing period for
Flex ANI without unanticipated problems or delays.)

9. What would be the amount of the monthly line charge a Payphone Service Provider
(PSP) would pay to TDS for Flex ANI assuming the LECs' charge the PSPs for the
LECs' Flex ANI costs?

Answer: The monthly line charge to recover the Flex ANI costs from PSPs would be $8.80 over
a ten year period, $13.52 over a five year period, or $19.81 over a three year period. See
Attachment E1, E2 & E3 for detailed calculations. Current payphone monthly line rates
(excluding the aforementioned rates for Flex ANI) range from a high of $65.00 per line per
month at Quincy Telephone Company in Georgia to a low of $7.44 at Island Telephone
Company in Michigan. These per line rates do not include installation charges.

10. What is the average coin in box for TDS payphones?

Answer: The average coin in box for TDS payphones is $14.80. For individual TDS
companies, this average coin collected ranges from $101.00 at Goshen Telephone Company to
$0.00 at 33 TDS companies. These numbers are based on TDS's December 1997 billing cycle.
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11. Of the 760 payphones for which software upgrades would be required to offer Flex
ANI, how many independent payphones are included?

Answer: None. The 760 payphones represent only TDS company owned payphones.
Associated independent payphones number 148.

12. Of the 3,200 total company payphones noted, how many are company owned and
how many are independently owned?

Answer: TDS owns all of the reported 3,200 payphones. Independent payphones number
approximately 1,300. The total number of payphones is approximately 4,500.

13. How many host switches serve the reported 760 payphones?

Answer: There are 41 host switches serving those 760 payphones.



ATTACHMENT A

TOSTELECOM
Cost Analysis of TOS Implementation of LIDS

Attachment A
As of January 21, 1998

Estimated Cost of Implementing & Maintaining the LIOS:

Estimated Set Up Costs:

Number of host Switches
X Number of Translation & Te~jng Labor Hours pBr Host

Total Translation Hours
X Loaded Labor Rate per Hour $

149
1CS

2,384
54.00

Total Set up Cost

Estimated Cost ta MaIntain Database:

Maintonance Days pcr Month
XMonths per Year
X Hours per Day

Total Hours
X Loaded Labor Rate per Hour

Total Maintenance Cost per Year

Estimated Cost of Database Quel')':

4-
12
8

384
$ 54.00

$ 20,738.00

AccordIng to lIIuminet there are no set up or monthly fees for the LID8.
However, if TOS TELECOM Wished to interrogate the data base, each dip would
cost an estimated $.018 per data dip.



ATTACHMENT B

TOSTELECOM
Cost Analysis of TOS Implementation of Flex ANI

For Equal Access switches
Attachment B

As of January 21, 1998

Estimated Cost to Add Flex ANI ProQl'3mming by Switch Type:

Switch Type
Estimated Co$l per end

Cost End Offices Office

NEC NEAX61E (see note 1)
Lucent 5ESS (see note 2)
Seimens EWSO
Alcatel E10-5
Nortel OMS-SOD
Norte1DMS-100
Nortel DMS-10 (see note 3)
Selmens DCO (see note 4)

Total

$ 1.500,000
12.994
51,992

3,994
9,200

18.400
60.077

398,342

$ 2,054.999

11 $
2

13
1
1
2
2

10

42

136,364
8.497
3,999
3.994
9,200
9,200

30,030
39,834

Notes: 1) Cost to Upgrade G3.2 software to G4.0. This is a special request since NEe America
is not supporting this switch.

2) Remaining TOS 5ESS switches have already paid for the feature.
3) Upgrades from release 403.31 to release 404.3 needed for 2 DM5--1 0 switches.
4) Seimens feature cost of S3.830 and DCO generic release upgrade cost or $60,000

per impaded switch.



TDS TELECOM
Total Estimated Flex ANI Cost

Attachment C
As of January 21, 1998

Estimated Software Translation Cost (seel Switch ReplacementI I Number of
Cost Note 1) Cost Per Switch Total Switches I Total Cost

Upgrades Needed:

NEC NEAX $ 136,360 $ 1,300 $ 371,820 $ 509,480 11 $ 5,604,280
Nortel DMS-10 30,040 1,300 742,500 773,840 2 1,547,680
Nortel DMS-100 9,200 1,300 - 10,500 2 21,000
Nortel DMS-500 9,200 1,300 - 10,500 1 10,500
Lucent 5ESS 6,500 1,300 - 7,800 2 15,600
Seimens EWSD 4,000 1,300 - 5,300 13 68,900
Seimens DCC 39,800 1,300 - 41,100 10 411,000

Included in Original
Switch Cost:

Lucent 5ESS 2,200 1,300 - 3,500 28 98,000
SeimensDCO 3,830 1,300 - 5,130 43 220,590
Nortel DMS-10 - 1,300 - 1,300 26 33,800
Nortel DMS-100 9,200 1,300 - 10,500 1 10,500
Seimens EWSD (note 2) 4,000 1,300 - 5,300 4 21,200 :J>
Redcom 8,740 1,300 - 10,040 6 60,240 1-3

1-3
:J>
0

Total 149 $ 8,123,290 ~
trJ
Z
1-3

Switch Replacement Cost (5,575,020)
0

Total Cost without Switch Replacement Cost $ 2,548,270

Notes: 1) Translation Cost =3 Days X 8 Hours/Day X $54.00 Loaded Labor Rate =$1,296, Rounded to $1,300



Compan
Central State
Communication Corporation of Michigan(CCM)
Communications Corporation of Indiana(CCI)
Communications Corporation of Indiana(CCI)
Communications Corporation of Southern Indiana(CCSI)
Concord
East Coast

June 1998 Cumulative Amount

Goshen
Grove Hill
Happy Valley
Kearsarge
Little Miami Communications Corp.
Ludlow
Mid-State
Northfield
QUincy
Riverside
Service
Shiawassee
Tennessee
Tennessee
Tennessee
Tennessee
Tennessee
Tipton
Virginia
Waunakee
Williston
Wolverine

September 1998 Cumulative Amount

Wolverine

TOS TELECOM
Tentative Flex ANI Implementation Schedule

Attachment 01
As of January 21,1998

Completed
Switch Model In Service Date Switches

5ESS 03-Jun-98
5ESS 08-Jun-98
5ESS-EXM 11-Jun-98
5ESS-2000 16-Jun-98
5ESS-2000 COX 19-Jun-98
5ESS-2000 24-Jun-98
5ESS-2000 29-Jun-98

7

Goshen 5ESS-2000 VCOX AL 3O-Jun-98 02-Jul-98
Grove Hill 5ESS-2000 AL 03-Jul-98 07-Jul-98
Olinda 5ESS-2000 CA 08-Jul-98 1O-Jul-98
New London - NH 5ESS NH 13-Jul-98 15-Jul-98
Fayetteville 5ESS-2000 OH 16-Jul-98 2O-Jul-98
Ludlow 5ESS-2000 VT 21-Jul-98 23-Jul-98
New London - MN 5ESS MN 24-Jul-98 28-Jul-98
Northfield 5ESS-2000 VT 29-Jul-98 31-Jul-98
Quincy 5ESS-2000 FL 03-Aug-98 05-Aug-98
Johnson Creek 5ESS-2000 COX WI 06-Aug-98 1D-Aug-98
Fair Bluff 5ESS-2000 COX NC 11-Aug-98 13-Aug-98
Perry 5ESS-2000 MI 14-Aug-98 18-Aug-98
Halls Crossroads 5ESS-2000 TN 19-Aug-98 21-Aug-98
LaVergne 5ESS TN 24-Aug-98 26-Aug-98
Mt. Juliet 5ESS-2000 TN 27-Aug-98 31-Aug-98
Parsons 5ESS-2000 TN 01-Sep-98 03-Sep-98
Waynesboro 5ESS-2000 TN 04-Sep-98 08-Sep-98
Tipton 5ESS IN 09-Sep-98 11-Sep-98
Hot Springs 5ESS-2000 VA 14-Sep-98 16-Sep-98
Waunakee 5ESS-2000 WI 17-Sep-98 21-Sep-98
Williston 5ESS SC 22-Sep-98 24-Sep-98
Millington 5ESS-2000 MI 25-Sep-98 29-Sep-98

29

Sanford 5ESS-2000 MI 3D-Sep-98 02-0et-98

Page 1 of 5

4.70%

19.46%

t-d:J;>
PJ H

()Q H
(l) :J;>

CJ
~§i!

t':1
!Z
H

t:::l
~



TOSTElECOM
Tentative Flex ANI Implementation Schedule

Attachment 01
As of January 21, 1998

Completed
Company I Exchange I Switch Model I State I note 1) I In Service Date I Switches

Arizona Blue Ridge - AZ DCO-SE AZ O5-Oct-98 07-oct-98
Arizona Roosevelt DCO-E AZ 08-0ct-98 12-0ct-98
Arizona Tonto Basin DCO-SE AZ 13-0ct-98 15-0ct-98
Asotin Asotin DCD-E WA 16-0ct-98 2O-Oct-98
Black Earth Black Earth DCO-SE WI 21-0ct-98 23-0ct-98
Blue Ridge Blue Ridge - GA DCO GA 26-0ct-98 28-0ct-98
Calhoun City Calhoun City DCO-E MS 29-0ct-98 02-Nov-98
Cleveland County Rison DCO-E AR 03-Nov-98 05-Nov-98
Cleveland County Rowel DCO-E RNS AR 06-Nov-98 1D-Nov-98
Communication Corporation of Michigan(CCM) Clayton - MI DCO-SE MI 11-Nov-98 13-Nov-98
Communications Corporation of Indiana(CCI) Wickliffe DCO-SE IN 16-Nov-98 18-Nov-98
Communications Corporation of Southern Indiana(CCSI) Elnora DCO IN 19-Nov-98 23-Nov-98
Decatur Decatur DCO-E AR 24-Nov-98 26-Nov-98
Grantland Fennimore DCO WI 27-Nov-98 01-Dec-98
Hartland & St. Albans Hartland DCO-E RNS ME 02-Dee-98 04-Dec-98
Home (OR) Condon DCO-E OR 07-Dec-98 09-Dec-98
Hornitos Hornitos DCO-E CA 1D-Dec-98 14-Dec-98
Leslie County Buckhorn DCO-E RNS KY 15-Dec-98 17-Dec-98
Leslie County Dwarf DCO-E RNS KY 18-Dec-98 22-Dec-98
Leslie County Hyden DCO-E KY 23-Dec-98 25-Dec-98
McClellanville McClellanville DCO-SE SC 28-Dec-98 3O-Dec-98

December 1998 Cumulative Amount 51 34.23%

Mt. Vernon Verona DCO WI 31-Dec-98 04-Jan-99
Myrtle Myrtle DCO-SE MS 05-Jan-99 07-Jan-99 '"'dP>

\l) rl
NewCastle NewCastle DCO-E VA 08-Jan-99 12-Jan-99 CJQrl

co P>
New London New London - MO DCO-SE MO 13-Jan-99 15-Jan-99 n
Oakman Nauvoo DCO-SE RNS AL 18-Jan-99 2O-Jan-99 N!ii

t1j

Oakman Oakman DCO-SE Al 21-Jan-99 25-Jan-99 Z
rl

Oakwood Oakwood DCO OH 26-Jan-99 28-Jan-99 t;:j
Oklahoma Communication Systems (OCSI) Cyril DCO-SE OK 29-Jan-99 02-Feb-99 ~

Oklahoma Communication Systems (OCSI) Inola DCO-SE OK 03-Feb-99 05-Feb-99
Oklahoma Communication Systems (OCSI) Union City DCO-SE RNS OK 08-Feb-99 1D-Feb-99
Orchard Farm Orchard Farm DCO-SE MO 11-Feb-99 15-Feb-99
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TOSTELECOM
Tentative Flex ANI Implementation Schedule

Attachment 01
As of January 21, 1998

Completed
Switch Model I State I note 1) I In Service Date I Switches

DCO-SE RNS AL 16-Feb-99 18-Feb-99
DCO-E AL 19-Feb-99 23-Feb-99
DCO-SE RNS AL 24-Feb-99 26-Feb-99
DCo-SE AL 01-Mar-99 03-Mar-99
DCO NY 04-Mar-99 08-Mar-99
DCO-SE RNS ME 09-Mar-99 11-Mar-99
DCo-SE RNS ME 12-Mar-99 16-Mar-99
DCO ME 17-Mar-99 19-Mar-99
DCO-SE RNS ME 22-Mar-99 24-Mar-99
DCO AZ 25-Mar-99 29-Mar-99

72 48.32%

Salome DCO-SE RNS AZ 3O-Mar-99 01-Apr-99
Stoutland DCO-SE MO 02-Apr-99 06-Apr-99
Loganton DCO-SE PA 07-Apr-99 09-Apr-99
Englewood DCo-E RNS TN 12-Apr-99 14-Apr-99
Tellico Plains DCO-E TN 15-Apr-99 19-Apr-99
Vonore DCO-E RNS TN 2O-Apr-99 22-Apr-99
Alma DCO-SE WI 23-Apr-99 27-Apr-99
Corinna DCO-E ME 28-Apr-99 3O-Apr-99
Jonesboro DCO-E RNS ME 03-May-99 05-May-99
Winterhaven DCO-SE CA 06-May-99 1o-May-99
Munger DCO-SE MI 11-May-99 13-May-99
Arcadia DMS-10 OH 14-May-99 18-May-99
Bonduel DMS-10 WI 19-May-99 21-May-99 '"I:l~

$l) 1-3
Butler DMS-10 HSO AL 24-May-99 26-May-99 OQ 1-3

(1) ~
Lisman DMS10SS0 AL 27-May-99 31-May-99 (")

Chatham DMS-10 MJ 01-Jun-99 03-Jun-99 W§!
Danube OMS-10M MN 04-Jun-99 OB-Jun-99

t>1
Z

Afton DMS-10 SSO NY 09-Jun-99 11-Jun-99 1-3

Deposit DMS-10 NY 14-Jun-99 16-Jun-99 t:l
I-'

Harpursville DMS-10 SSO NY 17-Jun-99 21-Jun-99
Sherman DMS-10SS0 NY 22-Jun-99 24-Jun-99
Windsor DMS-10 SSO NY 25-Jun-99 29-Jun-99

CamPan
Peoples
Peoples
Peoples
Peoples
Port Byron
Somerset
Somerset
Somerset
Somerset

Southwestem
March 1999 Cumulative Amount

Southwestem
Stoutland
Sugar Valley
Tellico
Tellico
Tellico
Tenney
West Penobscot
West Penobscot
Winterhaven
Wolverine
Arcadia
Bonduel
Butler
Butler
Chatham
Danube
Deposit
Deposit
Deposit
Deposit
Deposit
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TDSTELECOM
Tentative Flex ANI Implementation Schedule

Attachment D1
As of January 21, 1998

I J J I
Completed

Company I Exchange I Switch Model I State I note 1) I In Service Date I Switches
June 1999 Cumulative Amount 94

Edwards Edwards DMS-10SS0 NY 3O-Jun-99 02-Jul-99

Edwards Hermon DMS-10HSO NY 05-Jul-99 07-Jul-99

Hampden Hampden DM5-10 ME 08-Jul-99 12-Jul-99

Island Bois Blanc DMS-10 SSO MI 13-Jul-99 15-Jul-99

Island St. James DMS-10 HSO MI 16-Jul-99 2O-Jul-99
Lewis River LaCenter DMS-10 WA 21-Jul-99 23-Jul-99

Lewisport Lewisport DMS-10HSO KY 26-Jul-99 28-Jul-99

McDaniel Salkum DMS-10 WA 29-Jul-99 02-Aug-99

Mid-State Brooten DMS-10 MN 03-Aug-99 05-Aug-99

Riverside Reeseville DM5-10SS0 WI 06-Aug-99 1o-Aug-99

Salem Sa/em- KY DMS-10 SSO KY 11-Aug-99 13-Aug-99

Saluda Mountain Saluda DMS-10 NC 16-Aug-99 18-Aug-99

Stockbridge & Sherwood Sherwood DMS-10 WI 19-Aug-99 23-Aug-99

Stockbridge & Sherwood Tisch Mills DM5-10 WI 24-Aug-99 26-Aug-99

Strasburg Strasburg DMS-10 CO 27-Aug-99 31-Aug-99

The Island Swans Island DMS-10SS0 ME 01-$ep--99 03-Sep--99

Warren Warren DMS-10 ME 06-Sep--99 08-Sep--99

Bridge Water Monticello - MN DMS-1oo MN 09-Sep-99 13-Sep-99

Camden (IN) Camden DMS-1ool2OO IN 14-Sep-99 16-Sep-99

Camden Telephone & Telegraph (GA) St. Marys DMS1001200 GA 17-Sep-99 21-Sep-99

UTELCO Monroe DMS-500 WI 22-Sep-99 23-Sep--99

Amelia Amelia EWSD VA 24--Sep-99 28-Sep-99

September 1999 Cumulative Amount 116 77.85% '"dP>
11>\-3
(]QH

Arvig Pequot Lakes EWSD MN 29-Sep--99 01-0ct-99 CD>
n

BUrlington, Brighton & Wheatland(BB&W) Bohners lake EWSD WI 04-0ct-99 06-0ct-99 .c--:;r::
~

Continental Continental EWSD OH 07-oct-99 11-Oct-99 t>:l

Delta County Hotchkiss EWSD CO 12-0ct-99 14-0ct-99
z
H

Home (IN) Waldron EWSD IN 15-Oct-99 19-Oct-99 t;;;

Mahanoy & Mahatango (M&M) Mandata EWSO PA 2O-0ct-99 22-0ct-99
,.....

Mid-America Stonewall EWSD OK 25-0ct-99 27-Oct-99

Midway Medford EWSD WI 28-0ct-99 01-Nov-99

Page 4 of 5



TOS TELECOM
Tentative Flex ANI Implementation Schedule

Attachment 01
As of January 21, 1998

I I I I
Completed

Company I Exchange I Switch Model I State I note 1) I In Service Date I Switches

Nelson-Ball Ground Nelson EWSD GA 02-Nov-99 04-Nov-99

Oklahoma Communication Systems (OCSI) Choctaw EWSD OK 05-Nov-99 09-Nov-99

Potlatch Kendrick EWSD ID 1Q-Nov-99 12-Nov-99

Somerset North Anson1 EWSD ME 15-Nov-99 17-Nov-99

Southeast Mississippi Leaksville EWSD MS 18-Nov-99 22-Nov-99

St. Stephen St. Stephen EWSD SC 23-Nov-99 25-Nov-99

Vemon Vemon EWSD NY 26-Nov-99 3O-Nov-99

Wyandotte Wyandotte EWSD OK 01-Dec-99 03-Dec-99

Badger Telecom Neillsville1 NEAX-61E WI 06-Dec-99 08-Dec-99

Badger Telecom Neillsville2 NEAX-61K WI 09-Dec-99 13-Dec-99

Bamardsville Bamardsville NEAX-61E NC 14-Dec-99 16-Dec-99

Central State AUbumdale NEAX-61E WI 17-Dec-99 21-Dec-99

Central State Aubumdale NEAX-61E WI 22-Dec-99 24-Dec-99

Central State Necedah NEAX-61E WI 27-Dec-99 29-Dec-99

December 1999 Cumulative Amount 138

East Coast Valders NEAX-61ES WI 3O-Dec-99 03-Jan-DO

Oklahoma Communication Systems (OCSI) Kellyville NEAX-61E OK 04-Jan-DO 06-Jan-DO

Oklahoma Communication Systems (OCSI) Mounds NEAX-61E OK 07-Jan-DO 11-Jan-DO

Scandinavia lola1 NEAX-61K WI 12-Jan-DO 14-Jan-DO

Scandinavia lola2 NEAX-61E WI 17-Jan-DO 19-Jan-DO

Arizona Greenhaven MDX AZ. 2Q-Jan-DO 24-Jan-DO

Arizona Harquahala MDX AZ. 25-Jan-DO 27-Jan-DO

Arizona Hyder MDX AZ. 28-Jan-DO 01-Feb-OO

Arizona Marble Canyon MDX AZ. 02-Feb-OO 04-Feb-OO

Arizona Sasabe MDX AZ. 07-Feb-OO 09-Feb-OO

Arizona Supai MDX AZ. 1Q-Feb-OO 14-Feb-OO
Final Cumulative Amount 149

Notes: 1) June 1, 1998 start date assumes that an FCC order has been issued in February 1998 and that all switch feature negotiation has been completed.
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ATTACHMENT D2
Page 1

TOS TELECOM
Tentative Flex ANI Implementation Schedule

For Payphone, Semi-Pubs and COCOTs
Attachment 02

Compiled as of January 21, 1998

Completed
In Service Payphone Percent

Company Payphones Semi-Pubs COCOTs Total Date lines Complete

The Home Telephone Company of Pittsboro, Inc. 11 7 18 16-Jun-98
Concord Telephone Exchange, Inc. 130 10 55 195 24-Jun-98

June 1998 Cumulative Amount 213 4.71%

Goshen Telephone Company 7 7 02-Jul-98
Grove Hill Telephone Corporation 8 10 18 07-Jul-98
Happy Valley Telephone Company 38 38 1Q-Jul-98
Chichester Telephone Company, Inc. 17 17 15-Jul-98
Kearsarge Telephone Company 61 13 74 15-Jul-98
Meriden Telephone Company, Inc. 6 6 15-Jul-98
Little Miami Communications Corporation 17 2 19 2Q-Jul-98
Ludlow Telephone Company 22 15 37 23-Jul-98
Perkinsville Telephone Company, Inc. 4 4 23-Jul-98
Winsted Telephone Company 2 8 11 28-Jul-98
Northfield Telephone Company 21 7 28 31-Jul-98
Quincy Telephone Company 48 20 197 265 05-Aug-98
Service Telephone Company, Inc. 5 6 11 13-Aug-98
Shiawassee Telephone Company 50 6 56 18-Aug-98
Humphreys County Telephone Company 3 8 5 16 31-Aug-98
Tennessee Telephone Company 391 24 208 623 08-Sep-98
Tipton Telephone Company 46 46 1'-Sep-98
Virginia Telephone Company 11 25 3 39 16-Sep-98
Waunakee Telephone Company, Inc. 25 4 15 44 21-8ep-98
Norway Telephone Company 5 4 9 24-8ep-98
Williston Telephone Company 22 30 52 24-8ep-98

September 1998 Cumulative Amount 1,633 36.14%

Asotin Telephone Company 12 12 2Q-Oct-98
Black Earth Telephone Company, Inc. 6 6 23-Oct-98
Blue Ridge Telephone Company 48 29 n 28-Oct-98
Calhoun City Telephone Company, Inc. 15 11 26 02-Nov-98
Cleveland County Telephone Company, Inc. 10 5 15 1Q-Nov-98
Communication Corporation of Michigan 28 8 6 42 13-Nov-98
Communications Corporation of Indiana 101 69 170 18-Nov-98
Communications Corporation of Southern Indiana 14 3 17 23-Nov-98
Decatur Telephone Company 12 1 2 15 26-Nov-98
Grantland Telecom, Inc. 18 4 6 28 01-Dec-98
Hartland & 51. Albans Telephone Company 18 18 04-Dec-98
Home Telephone Company - OR 10 10 09-Dec-98
Homitos Telephone Company 10 10 14-Dec-98
Leslie County Telephone Company 6 48 13 67 25-Dec-98
McClellanville Telephone Company, Inc. 7 12 19 3Q-Dec-98

December 1998 Cumulative Amount 2,165 47.92%

MI. Vernon Telephone Company 37 10 47 04-Jan-99
Myrtle Telephone Company Inc. 1 1 07-Jan-gg
New Castle Telephone Company 15 2 17 12-Jan-99
New London Telephone Company 8 4 12 15-Jan-gg
oakman Telephone Company, Inc. 16 16 25-Jan-gg
oakwood Telephone Company 5 5 28-Jan-99
Oklahoma Communication Systems, Inc. 84 37 122 1Q-Feb-99
Orchard Farm Telephone Company 10 10 15-Feb-99
Peoples Telephone Company 51 28 79 03-Mar-99
Port Byron Telephone Company 20 11 31 08-Mar-99

March 1999 Cumulative Amount 2,505 55.44%

Southwestern Telephone Company 138 103 241 01-Apr-99
The Stoutland Telephone Company 12 1 13 06-Apr-99
Sugar Valley Telephone Company 22 12 34 09-Apr-gg
Tellico Telephone Company, Inc. 51 14 21 86 22-Apr-99
Tenney Telephone Company 10 7 17 27-Apr-gg
West Penobscot Telephone & Telegraph Company 15 15 05-May-gg
Winterhaven Telephone Company 50 50 1Q-May-99
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ATTACHMENT D2
Page 2

TDSTELECOM
Tentative Flex ANI Implementation Schedule

For Payphone, Semi-Pubs and COCOTs
Attachment 02

Compiled as of January 21, 1998

Company
Wolverine Telephone Company
Arcadia Telephone Company
The Vanlue Telephone Company
Bonduel Telephone Company
Butler Telephone Company, Inc.
Chatham Telephone Company
Danube Telephone Company
Deposit Telephone Company, Inc.

June 1999 Cumulative Amount

Edwards Telephone Company, Inc.
Hampden Telephone Company
Island Telephone Company
Lewls River Telephone Company
Lewlsport Telephone Company
McDaniel Telephone Company
Mid-State Telephone Company
Riverside Telecom, Inc.
Salem Telephone Company, Inc.
Saluda Mountain Telephone Company
Stockbridge & Sherwood Telephone Company, Inc.
Strasburg Telephone Company
The Island Telephone Company
Warren Telephone Company
Bridgewater Telephone Company
Camden-IN
Camden -GA
UTELCO, Inc.
Amelia Telephone Corporation

September 1999 Cumulative Amount

Arvlg Telephone Company
Burlington, Brighton and Wheatland Telephone Company
Continental Telephone Company
Delta County Tele-Comm, Inc.
Home Telephone Company, Inc. - Waldron
Mahanoy & Mahantango Telephone Company
Mid-America Telephone, Inc.
Midway Telephone Company
Nelson-Ball Ground Telephone Holding, Inc.
Potlatch Telephone Company
Troy Telephone Company, Inc.
Somerset Telephone Company
Southeast Mississippi Telephone Company
St. Stephen Telephone Company
Oriskany Falls Telephone Corporation
Vemon Telephone Company
Wyandotte Telephone Company
Badger Telecom, Inc.
Bamardsville Telephone Company
Central State Telephone Company

December 1999 Cumulative Amount

EastCoast Telecom, Inc.
Scandinavia Telephone Company
Arizona Telephone Company

Final Cumulative Amount

Total

Payphones

36
5
4
5

24
22
2

34

16
20
18

2
3

21
16
11
5
8

11
15
12
16
9
4

80
113
25

43
11
16
33

6
5
5

26
25

3
4

139
14
17
4

31
2

23
2

33

12
3

33

2,837

Semi-Pubs

4

2

10

2

7

17
5

29

40
3

21

3
1

6

1
7

8
2

10

395

COCOTs
20

21
6

9

15

17
4

18
3
5

11
2

20
22

6

23

2
4
7

10

14
34

8
3
1
2

10

11

40

1,286

Total

60
5
4
7

45
29

2
53

16
22
18
17
10
38
37
34

8
13
23
17
12
16
39

4
80

133
47

89
14
16
56

6
7
9

54
35

3
5

142
29
51
10
39

6
31

4
43

31
5

83

4,518

In Service
Date

13-May-99
18-May·99
18-May·99
21-May·99
31-May-99
03-Jun·99
08-Jun-99
29-Jun-99

07-Jul-99
12-Jul·99
2o-Jul-99
23-Jul-99
28-Jul·99

02-Aug-99
05-Aug-99
10-Aug-99
13-Aug·99
18-Aug-99
26-Aug-99
31-Aug-99
03-Sep-99
08-Sep-99
13-Sep-99
16-Sep-99
21-Sep-99
23-Sep-99
28-Sep-99

01-oct-99
06-Qct-99
11-oct-99
14-oct·99
19-oct-99
22-oct-99
27-oct-99
01·Nov-99
04-Nov-99
12-Nov-99
12-Nov-99
17-Nov·99
22-Nov-99
25-Nov-99
3O-Nov-99
3O-Nov·99
03-Dec·99
13-Dec-99
16-Dec-99
29-Dec-99

03-Jan-OO
19-Jan-OO
14-Feb-OO

Completed
Payphone

Lines

3,166

3,750

4,399

4,518

Percent
Complete

70.080.(,

83.00%

97.37%

100.00%

Note: 1) This schedule conservatively assumes that all payphones will have Flex ANI switch capability when the last switch in the company
has been upgraded with Flex ANI.
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TOO TELECOM
Computation of Estimated Flex ANI Cost Recovery Rate

Attachment El
As of January 21, 1998

ILine Year I 1 I 2 I 3 I 4 I 5 I 6 I 7 I 8 I 9 10 I Total I

1 Total TOO Estimated Flex ANI Cost $ 2,548,270 $ 2,548,270 $ 2,548,270 $ 2,548,270 $ 2,548,270 $ 2,548,270 $ 2,548,270 $ 2,548,270 $ 2,548,270 $ 2,548,270
2 Amortization 254,827 509,654 764,481 1,019,308 1,274,135 1,528,962 1,783,789 2,038,616 2,293,443 2,548,270
3
4 Net Investment $ 2,293,443 $ 2,038,616 $ 1,783,789 $ 1,528,962 $ 1,274,135 $ 1,019,308 $ 764,481 $ 509,654 $ 254,827 $
5 (Ln1-Ln2)
6
7 Return @ 11.25% 272,346 243,678 215,010 186,342 157,674 129,006 100,338 71,670 43,002 14,334
8 (Ln 4 (Avg. Nellnveslment)·.5· 11.25%)
9

10 Taxes 146,648 131,211 115,775 100,338 84,901 69,465 54,028 38,592 23,155 7,718
11 (Ln 7* .538461)
12
13 Depreciation 254,827 254,827 254,827 254,827 254,827 254,827 254,827 254,827 254,827 254,827
14
15 Total Revenue Requirement $ 673,821 $ 629,717 $ 585,612 $ 541,507 $ 497,403 $ 453,298 $ 409,193 $ 365,089 $ 320,984 $ 276,879 $ 4,753,503
16 (Ln 7 + Ln 10 + Ln 13)
17
18 Monthly Revenue Requirement 56,152 52,476 48,801 45,126 41,450 37,775 34,099 30,424 26,749 23,073 39,613
19 (Ln 15112)
20
21 Payphone Lines 4,500 4,500 4,500 4,500 4,500 4,500 4,500 4,500 4,500 4,500 4,500
22
23 Monthly Rate Per Payphone Line $ 1248 $ 11.66 $ 10.84 $ 10.03 $ 9.21 $ 839 $ 7.58 $ 676 $ 5.94 $ 5.13 $ 8.80

(Ln 18/ Ln 21)

Note: 1) This calculation assumes that maintenance costs are not material and that the switch replacement cost is not included in the total cost

:J;>
H
H
:J;>
(')

~
fi
H

trl......



TDS TELECOM
Computation of Estimated Flex ANI Cost Recovery Rate

Attachment E2
As of January 21, 1998

Line Year I 1 I 2 I 3 I 4 I 5 I Total I
1 Total TDS Estimated Flex ANI Cost $ 2,548,270 $ 2,548,270 $ 2,548,270 $ 2,548,270 $ 2,548,270
2 Amortization 509,654 1,019,308 1,528,962 2,038,616 2,548,270
3
4 Net Investment $ 2,038,616 $ 1,528,962 $ 1,019,308 $ 509,654 $
5 (Ln 1 - Ln 2)
6
7 Return @ 11.25% 258,012 200,676 143,340 86,004 28,668
8 (Ln 4 (Avg. Net Investment)*.5 * 11.25%)
9

10 Taxes 138,930 108,056 77,183 46,310 15,437
11 (Ln 7 * .538461)
12
13 Depreciation 509,654 5Q9,654 509,654 509,654 509,654
14
15 Total Revenue Requirement $ 906,596 $ 818,387 $ 730,177 $ 641,968 $ 553,759 $ 3,650,886
16 (Ln 7 + Ln 10 + Ln 13)
17
18 Monthly Revenue Requirement 75,550 68,199 60,848 53,497 46,147 60,848
19 (Ln 15/12)
20
21 Payphone Lines 4,500 4,500 4,500 4,500 4,500 4,500
22
23 Monthly Rate Per Payphone Line $ 16.79 $ 15.16 $ 13.52 $ 11.89 $ 10.25 $ 13.52

(Ln18/Ln21) ~
H
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Note: 1) This calculation assumes that maintenance costs are not material and that the switch replacement cost is not included in the total cost. ~
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ATTACHMENT E3

TDSTELECOM
Computation of Estimated Flex ANI Cost Recovery Rate

Attachment E3
As of January 21, 1998

Line Year 1 2 3 Total

1 Total TDS Estimated Flex ANI Cost $ 2,548,270 $ 2,548,270 $ 2,548,270
2 Amortization 849,423 1,698,848 2,548,270
3
4 Net Investment $ 1,698,847 $ 849,422 $
5 (Ln 1 - Ln 2)
6
7 Return @ 11.25% 238,900 143,340 47,780
8 (Ln 4 (Avg. Net Investment)*.5 * 11.25%)
9

10 Taxes 128,639 77,183 25,728
11 (Ln 7 * .538461)
12
13 Depreciation 849,423 849,423 849,423
14
15 Total Revenue Requirement $ 1,216,962 $ 1,069,946 $ 922,931 $ 3,209,839
16 (Ln 7 + Ln 10 + Ln 13)
17
18 Monthly Revenue Requirement 101,413 89,162 76,911 89,162
19 (Ln 15/ 12)
20
21 Payphone Lines 4,500 4,500 4,500 4,500
22
23 Monthly Rate Per Payphone Line $ 22.54 $ 19.81 $ 17.09 $ 19.81

(Ln 18/ Ln 21)

Note: 1) This calculation assumes that maintenance costs are not material and that the switch
replacement cost is not included in the total cost.


